



REPUBLIC OF THE PHILIPPINES

REGIONAL STATISTICS COMMITTEE  
REGION XI - DAVAO REGION

**RSC XI Resolution No. 05  
Series of 2019**

**ENDORISING TO THE REGIONAL DEVELOPMENT COUNCIL XI  
THE 2018 DAVAO REGION RSDP, 2018-2023 MONITORING REPORT**

**WHEREAS**, this Committee spearheaded the formulation of the Davao Regional Statistical Development Program (RSDP) 2018-2023, which sets the strategic directions and priorities of the Philippine Statistical System and provides vital information support to national and local development plans, and international commitments;

**WHEREAS**, the Regional Development Council XI, through its Resolution No. 69, series of 2018, enjoined government agencies, LGUs and other concerned stakeholders to adopt the RSDP, 2018-2023 and incorporate in their budgets the financial requirements for the Program's implementation, monitoring and evaluation;

**WHEREAS**, Davao Region's stakeholders submitted their statistical development programs and activities for inclusion in the RSDP 2018-2023;

**WHEREAS**, this Committee monitored the 2018 status of implementation of the enlisted statistical development programs and consolidated the same using the prescribed RSDP Monitoring Form;


**WHEREAS**, the implemented statistical development programs in 2018 were deemed supportive of Davao Region's thrusts and directions and of the essential data needs of government, business and society;

**NOW, THEREFORE, BE IT RESOLVED AS IT IS HEREBY RESOLVED**, that this Committee endorse to the Regional Development Council XI for its approval the 2018 Monitoring Report of the Davao Region RSDP 2018-2023, as attached;


**RESOLVED FURTHER**, that a copy of this Resolution be furnished to the RDC XI for its consideration;

**APPROVED UNANIMOUSLY**, this 27th day of February 2019, in Davao City.


Certified correct:

  
**ROSENDO M. AYA-AY**  
Secretary, RSC XI

Attested:

  
**RUBEN D. ABARO, JR.**  
Vice-Chairperson, RSC XI and  
OIC-Regional Director, PSA XI

Approved:

  
**MARIA LOURDES D. LIM, CESO II**  
Chairperson, RSC XI and  
Regional Director, NEDA XI

Regional Statistical Development Program Monitoring Form

RSDP Form 3 (Monitoring Form)

Region: Region XI-Davao

Statistical Development Program/Project/Activity	Target Date of Implementation (per RSDP)	Lead/Implementing Agencies	Status*	Remarks/Plans (e.g., if ongoing or not implemented)
<b>1. Coordination of the Regional Statistical System (RSS)</b>				
Conduct coordinative partnership meeting with the private health sector providers	2018-2022	DOH		Meeting with stakeholders on Surveillance of Diseases both private and government hospitals; Family Planning Training and services, meeting with private lying-in clinics, etc.
Conduct Orientation briefing on Data Privacy Act of 2012 and its IRR	2018-2022	RSC		
Crafting of Data Sharing Agreements	2018-2022	RSC		
Strengthening the Regional Statistics Committee (RSC) through conduct of quarterly regular and special meetings	2017-2023	PSA		
Conduct of Advocacy activities on the Statistical Survey Review and Clearance System (SSRCS)	2017-2023	PSA		
Sponsorship on various National Statistics Month (NSM) regional activities/contest		RSC member agencies		13 RSC member agencies participated in the 29th NSM
Hanging of NSM banner/streamer	October 2018	BSP, DBM, DOST, DTI, PSA, LGU Davao City, LGU Davao del Norte, LGU Davao Oriental, LGU Compostela Valley		
NSM Opening	October 2, 2018	PSA, DOT, NEDA		Keynote Speaker: RD Ma. Lourdes D. Lim
Respondents' Forum on the Results of 2018 Occupational Wages Survey and 2017-2018 Integrated Survey on Labor and Employment	October 2, 2018	PSA		
Orientation-Training on National Government Portal (NGP)	October 22, 2018	RSC		
Training on Technical Writing	October 12, 2018	PSA		
Conduct of Orientation about Statistics on Tourism Establishments and Employment in Davao Region among Employees and Staff of DOLE XI	October 2018	DOLE		
Conduct of information dissemination	October 8, 2018	LGU Compostela Valley		

Statistical Development Program/Project/Activity	Target Date of Implementation (per RSDP)	Lead/Implementing Agencies	Status*	Remarks/Plans (e.g., if ongoing or not implemented)
Data/Statistical Exhibits	October 2018	DBM, LGU Davao City, LGU Compostela Valley		
Distribution of 200 Davao City Flyers	October	LGU Davao City		
Hosting of NSM Closing Ceremony	October 29, 2018	BSP		
Conduct of Statistical Quiz Bee	October 29, 2018	BSP		
Creation of different levels of Census Coordinating Board for the conduct of the 2020 Census of Population and Housing	2020	PSA		to be implemented in 2020
Harmonization of data from agencies/offices	2019 onwards	LGU-Mati City		on-going
Conduct of impact evaluation study of DOST XI programs such as Small Enterprise Technology, Upgrading Program, Technology Trainings, Technical Consultations, etc.	2019	DOST		Did not proceed for a locally-funded project because the DOST-Central Office has an on-going project in coordination with DAP as the project implementer, entitled "Impact Assessment of the DOST-Small Enterprise Technology Upgrading Program" which will cover the whole country. To be started in 2019.
Validation of Basic Education Statistics	Annually	DepEd		
Coordination and conduct of the NSM celebration in the region	2017-2023	PSA		
<b>2. Data Collection/ Production</b>				
Updating of the Automated Statistical Reporting System (ASRS)	Annually	DENR		
Conduct workshop and forum for all accommodation establishments in Davao Occidental and Davao del Sur re: Basic Tourism Statistics System	Third Quarter FY 2018	DOT-OTPRIM/DOT		
Conduct Survey-interviews among departing foreign passengers	Quarterly FY 2018	DOT and Davao City Tourism Operations Office		
Updating of Basic Education Statistics in the Learner Information System (LIS) and Enhanced Basic Education Information System (EBEIS)	Annually	DepEd		
Implementation/Updating of Community Based Monitoring System (CBMS)	2017, Updating every 3 years	MLGU/PLGU in coordination with DILG		2 LGUs submitted status (LGU-Mati and LGU Davao Oriental)
LGU-Davao City				
LGU-Mati City				

Statistical Development Program/Project/Activity	Target Date of Implementation (per RSDP)	Lead/Implementing Agencies	Status*	Remarks/Plans (e.g., if ongoing or not implemented)
LGU-Davao Oriental				
LGU-Compostela Valley				implementation of CBMS/updating of CBMS Data is on-going in 10 municipalities (only MLGU Compostela had submitted the updated CBMS data to the PPDO)
Establishment of Local Development Indicators Systems (LDIS)	2018 (updating will be done annually)	PLGU-PPDO Compostela Valley		Implementation is on-going; Sectoral data inventory was already conducted
Establishment of Gender-Responsive Provincial Data Warehouse	2018-2019	PLGU-PPDO Compostela Valley		Customized Gender Responsive Database System established; data updating is on-going
Formulation of Provincial Ecological Profile (from the usual Socio-Economic Profile, per DILG circular on updating the Local Comprehensive Development Plan)	2018-2019	PLGU-PPDO Compostela Valley		Implementation is on-going; Sectoral data inventory was already conducted
Automation of Local Investment Development Plan (LDIP), Annual Implementation Plan (AIP) and the Monitoring and Evaluation Program through the Electronic Management of Information System (EMIS) under the eGovernance Program	2018	Provincial Government of Davao del Norte		Reviewed: January 10, 2019; A User's Training is scheduled on January 29-30, 2019 for all provincial offices
Sectoral databanking in Davao City	Every First Semester	CPDO-Davao City		
Updating of Woman and Child Statistical Guide	Annually	CPDO-Davao City		
Generation of General Profile of 182 Barangays of Davao City. Barangay Profiling - LORAX Application		CPDO-Davao City		
Conduct of Quarterly Business Expectation Survey	Dependent on the approval of the amendments of RA 7653 or the New Central Bank Act with among others seek penalty for uncooperative BSP survey respondents	BSP		Continuing Activity 2018 - completed with 84% average response rate
Conduct of 2020 Census of Population and Housing (CPH)	2020	PSA		to be implemented in 2020
Conduct of Quarterly Labor Force Survey (LFS)	2017-2023	PSA		
Conduct of Survey on Overseas Filipinos (SOF)	2017-2023	PSA		
Generation of vital statistics from registered civil registry documents	2017-2023	PSA		

Statistical Development Program/Project/Activity	Target Date of Implementation (per RSDP)	Lead/Implementing Agencies	Status*	Remarks/Plans (e.g., if ongoing or not implemented)
Conduct of Family Income and Expenditure Survey (FIES)	2018	PSA		processing of 2nd visit is on-going
Conduct of Annual Poverty Indicator Survey (APIS)	2017-2023	PSA		no APIS in 2018 because of FIES
Conduct of National Demographic and Health Survey (NDHS)	2017, 2021	PSA		
Conduct of Fishery Production Survey (FPS)	2017-2023	PSA		
Conduct of Palay and Corn Production Survey (PCPS)	2017-2023	PSA		
Conduct of Farm Price Survey (FPS)	2017-2023	PSA		
Implementation of the Agricultural Marketing Information System (AGMARIS)	2017-2023	PSA		
Conduct of Other Crops Production Survey	2017-2023	PSA		
Implementation of the Weekly Cereal Farm Price Monitoring	2017-2023	PSA		
Conduct of Agricultural Wage Rate Survey	2017-2023	PSA		
Compilation of data, publication and dissemination of Women and Men Statistical Handbook	2017-2023	PSA		
Implementation of the Livestock and Poultry Information-Early Warning System (LPI-EWS)	2017-2023	PSA		last implementation was 2017
Compilation of data, publication and dissemination of annual (SDGs) Watch	2017-2023	PSA		data collection phase; to be released in March 2019 as per timetable
Preparation of Monthly Agriculture Situation Report	2017-2023	PSA		
Compilation of data, publication and dissemination of annual Regional Social and Economic Trends (RSET)	2017-2023	PSA		
Compilation of data, publication and dissemination of annual Provincial Countryside in Figures (CIF)	2017-2023	PSA		
Conduct of 'Annual Survey of Philippine Business and Industry (ASPBI)	2017-2023	PSA		
Updating of the List of Establishments (ULE)	2017-2023	PSA		
Conduct of Monthly Integrated Survey of Selected Industry (MISSI)	2017-2023	PSA		
Updating of the List of Farm Households (LFH)	2017-2023	PSA		
Conduct of 'Quarterly Survey of Philippine Business and Industry (QSPBI)	2017-2023	PSA		
Conduct of Survey of Information and Communication Technology (SICT)	2017-2023	PSA		
Updating of the List of Aquaculture Farms (ULAF)	2017-2023	PSA		implemented and completed in 2017



Statistical Development Program/Project/Activity	Target Date of Implementation (per RSDP)	Lead/Implementing Agencies	Status*	Remarks/Plans (e.g., if ongoing or not implemented)
Updating of the Socio-Economic Profiling Systems (SEPS) Online; Conduct of training to capacitate LGU's in Integrating SEPS into provincial maps with the use of ArcGIS; Institutionalization and continuing enhancement of SEPS and strengthening coordination with data providers	Annually	PPDO-Davao del Norte		89.19% Provincial Level Accomplishment; 100% system enhancement completed; 100% coordination with data providers; 2 trainings conducted to 10 LGUs; 100% provision of internet connectivity at PPDO for LGUs updating activity
Establishment of GAD database. Conduct an orientation workshop for all GAD stakeholders and focal persons. Enhancement of coordination for the early submission of data from agencies	Annually	PPDO-Davao del Norte		1 GAD Business Process Flow formulated; 1 GAD database established and assessed for SGLG
Updating and preparation of Barangay Profiles to support data requirements	Annually	PPDO-Davao del Norte		80 Barangays (36%) with updated barangay profile
Creation of BHWs Standard Form in gathering Barangay Family/Household Profile and Orient them in filling-up the form	2018	DOH and DILG		Done. Almost all BHWs in the barangays of Davao Region used the Standard Form on gathering the Family/Household Profile. The Family/Household Profile should be updated every 1st quarter of the succeeding year. Also some of the municipalities and cities have started to encode the information in the Electronic Regional Health Information System to generate the demographic and health status data.
Establishment and maintenance of Database System	2018-2022	DILG/PCW/LGU		no submission of status
Submission of annual reports of various agencies in the locality to the LGUs	2019 onwards	LGU-Mati City		on-going
Updating the Ecological Profile of the Province	Annually	PPDO-Davao del Sur		no submission of status
Preparation and dissemination of the report on Regional Development Indicators (RDI) and CORE-IS	2017-2023	PSA		
Establishment of Regional MSME Database	Monthly and Annual	DTI		Disaggregated data or profiles on MSMEs may be culled out/generated from the e-CPMS.
Enhancement of Client Profile and Monitoring System (E-CPMS)	Monthly and Annual	DTI		Done roll-out; implementation is on-going
Enhancement of Regional CMCI Database	Monthly and Annual	DTI		With the recent developments relating to RA11032 or the EODB Act, initiative is leaning towards the conduct of national CMCI data collection (as opposed to the current practice of regional/provincial level data collection)
Enhancement of Business Name Registration (BNR)/Philippine Business Registry (PBR)	Monthly and Annual	DTI		Not yet operational due to some bugs detected. Various tests are being conducted to the system by the DTI-Central Office/Competitiveness Bureau.


Statistical Development Program/Project/Activity	Target Date of Implementation (per RSDP)	Lead/Implementing Agencies	Status*	Remarks/Plans (e.g., if ongoing or not implemented)
Conduct of Community-Based Monitoring System-Accelerated Poverty Profiling (CBMS-APP)	2017-2020	DILG		All 20 LGUs have conducted Module 1 - Dta Collection (using tablets). However, only 17 LGUs were able to use the data gathered.
Validation of Barangay Profile statistics	Annually	CPDO-Panabo City		no submission of status
<b>3. Data Dissemination and Use</b>				
Formulation, Updating and Tracking of the DRDP, 2017-2022 Results Matrices (RMs)	a) Monitoring on a quarterly, semestral & annual basis from 2018 to 2022 b) Updating of RMs in CY 2020	NEDA with data inputs from PSA and concerned regional line agencies		
Regular updating of Socio-Economic Profiling (SEP)	Annually	PPDO-Davao Oriental		on-going
Profiling of Tourism Sites	Annually	PPDO-Davao Oriental		on-going
Regular updating of Socio-Economic Profile of Davao City	Annually	CPDO-Davao City		
Installation of efficient internet connection	2018-2019	LGU-Mati City		
Maintenance and updating of PSA Region XI website	2017-2023	PSA		
Maintenance of the Regional PSA Library- Region XI Branch	2017-2023	PSA		
Conduct of radio gisting, press release and press conference on statistical products and services	2017-2023	PSA		
Dissemination of PSA publications and Advance Release Calendar (ARC) for designated statistics	2017-2023	PSA		PSA publications only
<b>4. Research and Capacity Building</b>				
Conduct of training on Planning and Budgeting	Annually	DepEd		
Conduct training of data review and analysis	2018-2022	DENR		Rescheduled Training on Basic and Advance Statistical Analysis on July 15-19, 2019 (Basic) and July 29-August 2, 2019 (Advance)
Conduct workshop/training for all new designated statistics staff of the provincial and municipal levels on Basic Tourism Statistics System	First and Second Quarter FY 2018	DOT-OTPRIM/DOT		
Conduct of continuous training/capacity building program	2018-2022	DENR		Learning Event on the System Updates of the Enhanced Forestry Information System (e-FIS) on March 27-29, 2019
Conduct of Training on Statistical Tools and Data Analysis	2018-2020	DepEd		Conducted Training on Qualitative and Quantitative Research Designs
Conduct of statistical trainings in support to planning activities	2017-2023	PSA		Conducted training/orientation on Government Portal in coordination of DACS and DICT. DTI as proponent.

Statistical Development Program/Project/Activity	Target Date of Implementation (per RSDP)	Lead/Implementing Agencies	Status*	Remarks/Plans (e.g., if ongoing or not implemented)
Conduct of Davao Region Human Resource Development Plan (HRDP) Research Project	2017-2018	HRD Task Force (RDC-EDC and SDC); TWG (NEDA, DOLE)		USEP adopted the purposive sampling method in conducting the survey. Also, they are in the process of finalizing the results. Initial result was presented to RDC-SDC last February 21, 2019.
<b>5. Resources in the Regional Statistical System</b>				
Creation of a statistical unit in the provincial level	2018-2022	DENR		
Filling-up of vacant positions	2017-2020	PSA		
Upgrading of automated system of data capture and sharing	2018-2022	DENR		
Improvement and upgrading of internet connection	2018-2023	LGU-IGACOS		no submission of status
Coordination with local internet service provider; upgrading of internet connection at the LGU level. LGUs create separate user's name for encoders to increase internet accessibility. Data entry shall be undertaken at PPDO for LGUs with slow internet connection. Localize data entry at the LGU level	Year round	PPDO-Daval del Norte		Resolved that it is more practical to conduct regular encoding sessions for LGUs at the PPDO to fast track data entry in the SEPS.
Upgrading of internet connection for MSME Database, Enhanced Client Profile and Monitoring System (E-CPMS), Regional CMCI Database	Monthly and Annual	DTI		System is running; connected to Fortinet
Upgrading of internet connection for Business Name Registration (BNR)/Philippine Business Registry (PBR)	Monthly and Annual	DTI		System is running; connected to Fortinet

\*For Status, color-coding as follows:

- Implemented/Done in 2018
- Started in 2018 and ongoing
- Not implemented in 2018

Submitted by:

  
**RUBEN D. ABARO, JR.**

OIC-Regional Director  
Philippine Statistics Authority

  
RMA/MPA

Noted by:

  
**MA. LOURDES D. LIM, CESO II**

RSC XI Chairperson